

MONTHLY ACTION PLAN OF RUSA ASSAM

FOR

THE MONTH OF FEBRUARY 2023

RUSA phase and Component name	Target to be achieved	Constraints to be overcome	Action to be taken	Concerned responsible officers/ branch	Timeline	Targetted date of completion
-------------------------------	-----------------------	----------------------------	--------------------	--	----------	------------------------------

RUSA 2.0 Equity Initiatives	75% Utilization of 2 ND instalment by Arya Vidyapeeth College against the girls' hostel Updating of PMS portal.	Coordination with PWD (B) Correspondence with the colleges	Follow up action with the colleges and PWD (B)	PIM Branch & FAA Branch	20 Days	20 th February 2023
-----------------------------	---	---	--	-------------------------	---------	--------------------------------

RUSA 2.0 Infrastructure grants to Universities	100% utilization of fund by Gauhati University and Dibrugarh University.	Coordination with Casnara bank for bank related non payment issues. Follos up action with the universities for 100% utilization of 1 st and 2 nd instalment.	Follow up action with the Bank Meeting with Gauhati University and Dibrugarh University.	PIM Branch & FAA Branch and EIT Branch	20 Days	20 th February 2023
--	--	---	---	--	---------	--------------------------------

I/115121/2023

RUSA 2.0 Infrastructure grants to Colleges	100% utilization of 2 nd instalment by Bapujee College , Sapatgram College, West Goalpara College, Rangachahi College	Payment of bills by the colleges. Updating of PMS portal. Correspondence with the bank to solve the bank issues.	Follow up action with the Bank. Follow up action with the colleges.	PIM Branch & EIT Branch and FAA Branch	15 Days	15 th February 2023
---	--	--	--	--	---------	--------------------------------

RUSA 2.0 Infrastructure grants to Colleges	100% utilization of 2 nd instalment by Bapujee college and 1 st instalment by Panigaon OPD College.	Settlement of the issue of non receipt of running bills from ADHB.	Follow up action with ASHB. Folloew up action with the colleges.	PIM Branch & EIT Branch	15 Days	15 th February 2023
---	---	--	---	-------------------------	---------	--------------------------------

RUSA 1.0 New Professional Colleges	Collection of 100% utilization certificate of 1 st instalment from New Professional College Nalbari. Collection of 75% UC from New Professional College Nagaon and Udalguri	Follow up action with PWD (B). Physical verification of the site for payment of the bills and payment of the same.	Correspondence with PWD (B) through letters and meetings. Follow up action by RUSA team .	PIM Branch & EIT Branch and FAA Branch	28 Days	28 th February 2023
---------------------------------------	---	---	--	--	---------	--------------------------------

RUSA 2.0 Infrastructure grants to Colleges	75% utilization of 2 nd instalment by Nowgong College, North Bank College, Arya Vidyapeeth College, R.G. Barooah College, BH College, DK College, Kamrup College, B. Barooah College, BN College, Jorhat Kendriya Mahavidyalaya, BHB College, Barama College, Barnagar College, Tinsukia College,	Follow up action with PWD (B), ASHB, Housefed. Follow up action with the colleges.	Correspondence with the executing agencies through letters and meetings. Correspondence with the colleges.	PIM Branch & EIT Branch	15 Days	15 th February 2023
---	--	---	---	-------------------------	---------	--------------------------------

I/115121/2023

	DK Girls College, North Gauhati College, Tinsukia Commerce College, Nirmal Haloi College, North Kamrup College, Haflong Govt College, BP Chaliha College, Khagarijan College, Nabajyoti College, Barpeta Girls College, Purbanchal, Hajianfor Ali, Madhabdev University and Radhamadhab College					
--	---	--	--	--	--	--

RUSA 2.0 Infrastructure grants to Colleges	100% utilization of 2 nd instalment by Furkating College, Chaiduar College, BH College, Womens' College Tinsukia, Kamrup College, Dibru College, Tihu College, Nalbari Commerce College, Mariani College, Ratnapeeth College, Dhakuakhana College, MC Das College, DHSK College, West Goalpara College, Sibsagarh College, Gurucharan College, Digboi Mahila College, HCDG college, Lakhimpur Girls College	Follow up action with PWD (B), ASHB, Housefed. Follow up action with the colleges.	Correspondence with the executing agencies through letters and meetings. Correspondence with the colleges.	PIM Branch & EIT branch and FAA Branch	20 Days	20 th February 2023
--	--	---	---	--	---------	--------------------------------

RUSA 1.0 Infrastructure grants to Colleges	75% utilization of 2 nd instalment by Dhemaji Commerce College, JB College and MDKG College.	Collection of UC from the colleges.	Follow up action with the college and PWD(B)	PIM Branch and EIT Branch	20 Days	20 th February 2023
--	---	-------------------------------------	--	---------------------------	---------	--------------------------------

I/115121/2023

100% utilization of 2 nd instalment by Majuli College, and Harhi College	Follow up actions with PWD (B)
---	--------------------------------

RUSA 2.0 Upgradation of existing degree colleges to MDCs	75% UC collection from DHSK Commerce College, Nehru College, MK College, Kherajkhat College, Jenraimukh college.	Follow up actions with PWD (B)	Correspondence with college and PWD (B) via meeting, letters etc	PIM Branch & EIT Branch	20 Days	20 th February 2023
	100% UC collection from Gossaigaon College and Murkong Selek College.	Follow up actions with college.				

RUSA 2.0 Upgradation of existing degree colleges to Model Degree Colleges	Solving of issue of boys hostel renovation under RUSA at Nehru College.	Change of approved project.	Collection of new proposal.	PIM Branch, EIT Branch and FAA Branch.	28 Days	28 th February 2023
		Decisions by the college authority	Collection of UCs			

RUSA 2.0 Faculty Improvement	Completion of Zonal trainings by HRDC GU	Completion of zone wise NEP and NAAC training.	Follow up action with the HRDC	PIM Branch	28 Days	28 th February 2023
	Physical inspection at HRDC GU	Communication with colleges from RUSA Assam.				
	Approval of additional estimate against unspent amount.					

New MDCs RUSA 1.0	100% Completion of Administrative and academic building of MDC Samaguri and MDC Lahorighat	Follow up actions with concerned PWD (B)	Follow up action with state govt. for additional estimate for furniture.	PIM Branch and FAA Branch and EIT Branch	20 Days	20 th February 2023
-------------------	--	--	--	--	---------	--------------------------------

I/115121/2023

	Post creation , formation of governing body, procurement of furnitures etc		Follow up actions with DHE and concerned DC.			
--	--	--	--	--	--	--

New MDC RUSA 2.0	100% completion of Academic cum Administrative building of MDC Baghbor, Dima Hasao, Baksa, Udalguri and Dhubri.	Follow up action with PWD (B) for completion of construction works.	Corresponce with PWD (B), DCs ans DHE.	PIM Branch and EIT Branch	20 Days	20 th February 2023
	Post creation and procurement of furniture for 5 MDCs	Follow up action with DHE for post creation.	Follow up action with the concerned DC.			

RUSA 2.0 New Model Degree Colleges	Physical inspection and payment of external electrification bills against MDC Baghbor.	Correspondence with PWD (B)	Follow up action with the PWD (B)	PIM Branch & EIT Branch and FAA Branch	28 Days	28 th February 2023
------------------------------------	--	-----------------------------	-----------------------------------	--	---------	--------------------------------

Other activities to be covered during the month are:

Task te be targetted	Responsible Branch	Tentative date of completion
75% utilization of the available fund at RUSA Assam against all components	PIM & EIT & FAA Branch	28 th February 2023
Communication with Higher Education Institutions for collection of articles for Progya 7 th edition of "Progya".	PIM Branch	28 TH February 2023
Updating/Modifications of the online NAAC Accreditation Management System and data entry of the NAAC Registration date	PIM Branch	28 th February 2023
Preparation , monitoring of software for DHE on "Student Scholarship" and "Foreign Tour"	EIT Branch	28 th February 2023

ARUSA-14017/7/2022-PIM-Rashtriya Uchchar Shiksha Abhiyan (RUSA)

I/115121/2023

100% updating of all PMS data against all payments made by institutions for 2nd and 3rd instalment. Submission of the concerned UCs to MoE.	PIM & EIT and FAA Branch	15th February 2023
Processing of additional estimate for MDCs to DHE	PIM & FAA Branch	15th February 2023

Narayan Konwar, IAS
Secretary to the Govt. of Assam &
Mission Director , RUSA Assam