

MONTHLY ACTION PLAN OF RUSA ASSAM



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges & Universities, Upgradation of Existing Degree Colleges to New, MDC, Equity Initiatives	Finalization of Project History Report of RUSA 1.0 institutions	15 th September, 2019
	Infrastructure Grants to Colleges,	Submission of 75% UCs and physical inspection report of 2 nd installment of RS Girls' College and Womens College Silchar	20 th September 2019
	Infrastructure Grants to Colleges,	Collection of UC from Diphu Govt. College against the fund release recently.	20 th September, 2019
	Infrastructure Grants to Colleges,	Compilation & Analysis of Action taken report received from 47 numbers of Colleges who have received 3 rd installment recently	20 th September, 2019
	Infrastructure Grants to Colleges & Upgradation of Existing Degree Colleges to MDC, Equity Initiatives	Field visit to institutions, Completion of Collection of Data at Project Monitoring System	30 th September 2019
RUSA 2.0	Infrastructure Grants to Colleges	Compilation & Analysis of 1 st Action taken report submitted by 67 Colleges	5 th September 2019
	Infrastructure Grants to Universities	Collection of 1 st Action taken report from Universities	5 th September 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	Ceremonial Distribution of 1 st installment of Central fund to the institutions	20 th September, 2019
	Infrastructure Grants to Colleges and Infrastructure Grants to Universities	Distribution of 2 nd Action taken report to the Institutions	10 th September, 2019
	Infrastructure Grants to Colleges and Infrastructure Grants to Universities, Upgradation of Existing Degree Colleges to MDC, Equity Initiatives	Field Visit	30 th September 2019
	Infrastructure Grants to Colleges and Infrastructure Grants to Universities, Upgradation of Existing Degree Colleges to MDC, Equity Initiatives	Preparation of Monitoring Mechanism, Completion of Collection of data at Project Monitoring System	30 th September 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Professional Colleges	Collection of UCs for preliminary works	15 th September 2019
		Finalization of Temporary campus for 3 professional colleges	15 th September 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Equity Initiatives, Upgradation of Existing Degree Colleges to MDC	Compilation of 1 st Action taken report received from the Colleges	5 th September 2019
	New MDC	Collection of Utilization bills against 7 numbers of Earstwhile MDCs & Preparation of status report of 12 MDCs	20 th September, 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure Grants to Colleges	Collection & Evaluation of DPRs of Colleges for which grants not yet released by MHRD, Govt. of India	20 th September 2019
	New MDC	Starting of initial works at all New MDCs & Preparation of progress report	15 th September 2019

**Other
Important
Matters**

Planned Action to be taken	Tentative Date of Completion
Finalization of all documents for 16 th Project Approval Board (PAB) to be held on 9 th September 2019	4 th September, 2019
Shifting to RUSA New Building	2 nd September, 2019
Shifting of files, equipment, furnitures of old RUSA building to New Building	2 nd September, 2019
Installation of equipment at RUSA New Building	4 th September, 2019
Formal inauguration of RUSA Building	5 th September, 2019
Finalization & Completion of Workshop on “Capacity Building of Colleges who never Accredited / not have valid NAAC Accreditation” for remaining colleges	15 th September, 2019
Preparation & Compilation of GIS Mapping of 302 numbers of Provincialised Colleges of the State	15 th September 2019
Finalization of installation of Higher Education Information Centre in Collaboration with NIC at RUSA New Building	15 th September 2019
Finalization/ Appointment of 1 Programme Officer against the vacant post	12 th September 2019

Plan for smooth Monitoring of RUSA Works:

1. The institutions will have to submit their Annual Action Plans of the already received amount, where planned weekly works will also be highlighted. All component i/cs will put up these planned weekly works at the concerned files off the Colleges. By following these Actions Plans it will be helpful to monitor the progress of works of institutions by the RUSA Office.
2. All institutions will be divided into some groups like group 1, 2,3 , 4 etc. In the first week of the Month, progress report from group 1 colleges will be collected via mail (with photographs) and telephone by component i/cs and it will be compared with the planned work. The collected data from group 1 Colleges will be submitted to the highest authority every day in a file. Again in the 2nd week the report from group 2 colleges will be collected and the same procedure will be followed.
3. Collection of day to day photographs of progress of works submitted by RUSA beneficiary institutions by opening a new mail ID or by opening a new whats app group in a new office phone.
4. A software is required for daily online monitoring of the progress of works done by the RUSA beneficiary colleges.