

MONTHLY ACTION PLAN OF RUSA ASSAM



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	Compilation and uploading of Project History Report of RUSA 1.0 institutions at RUSA portal	31 st December 2019
	Infrastructure Grants to Colleges,	Collection & Submission of 50% UCs and physical inspection report of 48 Colleges (3 rd installment) under RUSA 1.0 Component: Infrastructure Grants	31 st December 2019
	Infrastructure Grants to Colleges,	Release of matching State share to 48 colleges against the 3 rd installment of Central Share already released	31 st December 2019
	Equity Initiatives	Release of Matching State share of 3 rd installment to 29 colleges under RUSA 1.0 component: "Equity Initiatives"	31 st December 2019
	Equity Initiatives	Submission of 50% UCs of 3 rd installment of 29 colleges	31 st December 2019
	Upgradation of Existing Degree Colleges to MDC	Release of Matching State share of 3 rd installment to 5 colleges under RUSA 1.0 component: Upgradation of Existing Degree Colleges to MDC	31 st December 2019
	Upgradation of Existing Degree Colleges to MDC	Submission of 50% UCs of 3 rd installment of 29 colleges	31 st December 2019
RUSA 1.0	New Professional Colleges	Preparation and submission of working estimate by Assam State Housing Board	25 th December 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	Collection of 25% UCs from 10 numbers of Colleges	31 st December 2019
	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	Release of matching State share to 10 numbers of colleges against 1 st installment of Central Share	25 th December 2019
	Infrastructure grants to Universities	Release of matching State share to 2 institutions against 1 st installment of Central Share	25 th December 2019
	Infrastructure grants to Universities	Collection of 25% UCs of 2 Universities	31 st December 2019
	Equity Initiatives	Preparation & Finalization of working estimate of Girls Hostel at Arya Vidyapeeth College and Sibasagarh College by Assam State Housing Board	25 th December 2019
	Equity Initiatives	Release of matching State Share of 1 rd installment to 2 institutions	25 th December 2019
	Infrastructure Grants to Colleges	Release of matching State Share of 1 rd installment to 5 numbers of institutions	25 th December 2019
	Infrastructure Grants to Colleges	Collection of 25% UCs against 1 st installment (SS+CS) released to 62 institutions	31 st December 2019
	Infrastructure Grants to Colleges	Release of 1 st installment of Central Share and matching State share to Madhabdev University	31 st December 2019
	Infrastructure Grants to Colleges	Verification of all DPRs and finding out of discrepancies in the proposed Civil works by Civil Branch of RUSA	25 th December 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0 & RUSA 2.0	Infrastructure Grants to Universities, Infrastructure Grants to Colleges, Equity Initiatives, Upgradation of Existing Degree Colleges to MDC	100% uploading/ verification of data in the PMS portal Of RUSA Assam	31 st December 2019
RUSA 2.0	Faculty Improvement	Submission of DPR of HRDC- Gauhati University	15 th December 2019

Other Important Matters	Planned Action to be taken	Tentative Date of Completion
	PFMS training for the RUSA beneficiary institutions (batch 2 & batch 3)	15 th December 2019
	Workshop on Capacity building for Non- Accredited /Never Accredited Colleges of the State	31 st December 2019
	Finalization of Plan for Higher Education Information Centre with NIC	31 st December 2019
	Finalization of draft for office diary and table calendar of RUSA Assam for the year 2020	25 th December 2019
	Collection & sharing of College based data on Ek Bharat Shrestha Bharat with MHRD Govt. of India	25 th December 2019
	Compilation & Finalization GIS Mapping of 302 numbers of Provincialised Colleges of the State	31 st December 2019
	100% uploading of data in the Bill Register System of RUSA Assam	25 th December 2019
	Clearance of all pending Bills like Kolkata PFMS training, other trainings , protocol matters etc	25 th December 2019
	Training on “Fund Tracker” for RUSA 2.0 beneficiary institutions of the State	25 th December 2019
	Preparation of RUSA 1.0 best practice , Student testimonial videos	31 st December 2019
	Finalization of RUSA portal (100% uploading of data)	31 st December 2019