


## Monthly Action Plan of RUSA Assam





Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Universities	Submission of interest accrued report of Dibrugarh University and Gauhati University to Govt. of India	10 <sup>th</sup> December 2020
	Infrastructure grants to Colleges	Uploading of UC related data of 33 numbers of colleges at the PMS portal of RUSA Assam	31 <sup>st</sup> December 2020
	Infrastructure Grants to Colleges	Physical inspection of remaining 24 colleges who are eligible to get RUSA grants under phase II	31 <sup>st</sup> December, 2020

Infrastructure grants to Colleges	Submission of project completion certificate for 39 colleges under RUSA phase I	31 <sup>st</sup> December, 2020
Infrastructure grants to Colleges	Collection of interest accrued report from JB College and Dhemaji Commerce College and submission of the same to Govt. of India	31 <sup>st</sup> December, 2020
Infrastructure grants to Colleges	Collection of 75% UCs from the colleges who have received grants during RUSA 2.0 but considered as RUSA 1.0 Colleges- Dhemaji Commerce, JB College, Majuli College, Harhi College	31 <sup>st</sup> December 2020
Infrastructure grants to Colleges	Collection of 75% UC report for 2 <sup>nd</sup> installment released to Diphu Govt. College under RUSA 1.0	31 <sup>st</sup> December 2020
Infrastructure grants to Colleges	Release of 3 <sup>rd</sup> installments to Margherita College, Paschim Guwahati , Dispur and 1 <sup>st</sup> instalment to MDKG College	31 <sup>st</sup> December 2020
Equity Initiative	Collection of 100% UCs , physical inspection report from 29 institutions under Equity Initiatives and submission of the same to Govt. of India.	31 <sup>st</sup> December 2020
Equity Initiative	Submission of 100% project completion certificate to Ministry for 29 institutions	31 <sup>st</sup> December 2020
Upgradation of Existing Degree Colleges to MDC	Collection of 100% UC and physical inspection report from 5 colleges and uploading of 100% data at PMS	31 <sup>st</sup> December 2020
Upgradation of Existing Degree Colleges to MDC	Submission of Project Completion certificate of 5 colleges to Govt. of India	31 <sup>st</sup> December 2020

Erstwhile MDCs	Collection of UCs and project completion certificate for utilization of 2 <sup>nd</sup> instalment at Deithor, Kakopathar and Borkhola, Kakopathar	31 <sup>st</sup> December 2020
Professional Colleges	75% utilization of fund and follow up actions with PWD (B)	31 <sup>st</sup> December 2020

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of
RUSA 2.0	Infrastructure grants to Universities	75% utilization of 1 <sup>st</sup> instalment by Dibrugarh University and Gauhati University and uploading of the same at PMS portal of RUSA Assam	31 <sup>st</sup> December 2020
	Equity Initiatives	Follow up action with PWD (B) for speeding up the construction works	31 <sup>st</sup> December 2020
	Infrastructure Grants to Colleges	Collection of 75% UCs , processing of same, field visit and collection of physical inspection reports and submission of project completion report to Ministry of Education.	31 <sup>st</sup> December 2020
	Infrastructure Grants to Colleges	Follow up action for release of remaining matching State share of 1 <sup>st</sup> installment for 6 numbers of Colleges	31 <sup>st</sup> December 2020
	Infrastructure Grants to Colleges	100% collection of interest accrued report and submission of the same to the Ministry	31 <sup>st</sup> December 2020
	Infrastructure Grants to Colleges	50% utilization of fund by Halflong Govt College for 1 <sup>st</sup> installment already released	31 <sup>st</sup> December 2020
	Equity Initiatives	75% utilization of fund released as first installment at Colleges for construction of Girls Hostels	31 <sup>st</sup> December 2020

	Upgradation of Existing Degree Colleges to MDCs	75% UCs from 5 numbers of colleges . Physical inspection and submission of interest accrued report to Ministry.	31 <sup>st</sup> December 2020
	Faculty Improvement	Follow up action for receive of 1 <sup>st</sup> instalment of central fund at RUSA Account and release of the same to HRDC, GU	31 <sup>st</sup> December 2020
	New Model Degree Colleges	75% utilization of fund at Dhubri, Baksa, Udalguri and Dima Hasao	31 <sup>st</sup> December, 2020
	New Model Degree Colleges	Follow up action with PWD (B) for speed up the construction works and to resolve the problem of earth filling	31 <sup>st</sup> December, 2020
Other Important Matters	<b>Planned Action to be taken</b>		<b>Tentative Date of Completion</b>
			
		Uploading of all DPRs of RUSA 1.0 and RUSA 2.0 at DPRMS system	31 <sup>st</sup> December 2020
		Physical inspection of all institutions who have completed 75% UCs under RUSA 2.0 and 100% UCs under RUSA 1.0	31 <sup>st</sup> December 2020
		Arrangement of training for colleges under RUSA 1.0 who has received fund recently	31 <sup>st</sup> December 2020
	Finalization of Articles , editorial etc for E Magazine 2 <sup>nd</sup> edition of RUSA Assam	31 <sup>st</sup> December 2020	