


Monthly Action Plan of RUSA Assam



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	Finalization of Project History Report of RUSA 1.0 institutions and uploading of the same in the RUSA portal	29 th February 2020
	Infrastructure Grants to Colleges	100% uploading of evidence data against 1.0 institutions projects at PMS portal	29 th February 2020
	Infrastructure Grants to Colleges	Collection of 75% to 100% utilization of fund data from the RUSA 1.0 colleges against the 3 rd installment	29 th February 2020
	Equity Initiatives	100% uploading of evidence data against 1.0 institutions projects at PMS portal	29 th February 2020
	Equity Initiatives	Collection of 75% to 100% utilization of fund data from the RUSA 1.0 colleges against the 3 rd installment	29 th February 2020
	Upgradation of Existing Degree Colleges to MDC	100% uploading of evidence data against 1.0 institutions projects at PMS portal	29 th February 2020
	Upgradation of Existing Degree Colleges to MDC	Collection of 75% to 100% utilization of fund data from the RUSA 1.0 colleges against the 3 rd installment	29 th February 2020
RUSA 1.0	New Professional Colleges	To speed up the process of construction in 3 professional colleges, cancellation of MoA with ASHB	20 th February 2020

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	100% uploading of data regarding utilization of non civil works at PMS portal	29 th February 2020
	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	Physical verification of non –civil works by RUSA officials at the institution level	29 th February 2020
	Infrastructure grants to Universities	100% uploading of data regarding utilization of non civil works at PMS portal	29 th February 2020
	Infrastructure grants to Universities	Physical verification of RUSA works by RUSA officials at the institution level	29 th February 2020
	Equity Initiatives	To speed up the process of construction, decisions regarding change in executing agency	29 th February 2020
	Infrastructure Grants to Colleges	Physical verification of non –civil works by RUSA officials at the institution level	29 th February 2020
	Infrastructure Grants to Colleges	100% uploading of data against non-civil works 62 institutions at PMS portal	29 th February 2020

Other Important Matters	Planned Action to be taken	Tentative Date of Completion
	Fund tracker training for the RUSA 2.0 beneficiary institutions in 3 batches	29 th Feb 2020
	Workshop on Capacity building for Non- Accredited /Never Accredited Colleges of the State	29 th Feb 2020
	Finalization of Plan for Higher Education Information Centre with NIC	29 th Feb 2020
	Preparation of monthly plan for Ek Bharat Shrestha Bharat and sharing of it with MHRD Govt. of India	29 th Feb 2020
	Collection of Physical Inspection report from RUSA 1.0 Colleges who has received 3 rd installment of grants	29 th February 2020
	100% uploading of data in the Bill Register System of RUSA Assam	29 th February 2020
	Recruitment of Accounts Assityant, Programmer, Assistant Programmer at RUSA Assam	29 th February 2020