

MONTHLY ACTION PLAN OF RUSA ASSAM



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	Collection of 75% utilization report for 3 rd installment released on January 2021 from Womens' College Silchar, Dispur College, Margherita College and Paschim Guwahati College	28 th February 2021
	Infrastructure grants to Colleges	Follow up action for deposit of matching State share for 5 numbers of Colleges at RUSA Assam's account	28 th February 2021
	Infrastructure Grants to Colleges	Physical inspection of remaining 7 numbers of colleges under RUSA 1.0	28 th February 2021

Equity Initiatives	Collection of 100% UC from all 29 institutions and uploading of the same at PMS portal of RUSA Assam	28 th February 2021
Erstwhile MDCs	Collection of running bill from Erstwhile MDC Eraligool.	28 th February 2021
Erstwhile MDCs	75% utilization of fund at remaining 4 numbers of MDCs	28 th February 2021
Erstwhile MDCs	Payment of bills for Erstwhile MDC- Dalgaoon	28 th February 2021
Erstwhile MDCs	Approval of additional estimate for earth cutting works at Borkhola MDC by the Govt.	28 th February 2021
Professional Colleges	For 75% utilization of fund follow up actions with PWD (B)	28 th February 2021
Upgradation of Existing degree colleges to MDC	100% utilization of 3 rd instalment fund by Sibsagarh Girls College and uploading of the same at PMS portal	28 th February 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure grants to Universities	Collection of 75% utilization of 1 st instalment from Dibrugarh University and Gauhati University and submission of it to Govt. of India. Updating of UC data at PMS portal	28 th February 2021
	Equity Initiatives	Collection of overall 75% utilization of fund released as 1 st instalment for 2 girls hostels at Sibsagarh College and Arya Vidyapeeth College and submission of the same to	28 th February 2021
	Infrastructure Grants to Colleges	Overall 75% utilization under the component and submission of UCs to Ministry of Education, Govt. of India.	28 th February 2021

Infrastructure Grants to Colleges	Physical inspection of another 10 numbers of colleges under RUSA 2.0	28 th February 2021
Upgradation of Existing Degree Colleges to MDCs	Overall 75% utilization of fund for 12 numbers of colleges and submission of the same to Ministry of Education, Govt. of India.	28 th February 2021
Faculty Improvement	50% utilization of fund (non civil) released as 1 st instalment under RUSA 2.0 to HRDC GU	28 th February 2021
New Model Degree Colleges	Collection of bills against running works at Baksa, Udalguri and Dima Hasao and payment of the same	28 th February 2021
New Model Degree Colleges	Resolving of issue of additional earth filling at New MDC Barpeta and regarding quality of land at MDC Dhubri by PWD (B)	28 th February 2021
Other Important Matters	Planned Action to be taken	Tentative Date of Completion
	Integration of online systems under PIM branch and integration of all online systems under FAA Branch of RUSA Assam	15 th February 2021
	Arrangement of training on PMS and PFMS for colleges under RUSA 1.0 who has received fund recently	28 th February 2021
	Completion of 2 Assamese font development works by Gauhati University and inauguration of the same	25 th February 2021
	Finalization of topics for RUSA E- Magazine 3 rd Edition, issue of letters to institutions.	15 th February 2021
	Issue of honorarium and Appreciation certificate to students for their small research writings at RUSA E Magazine 2 nd Edition.	10 th February 2021
	100% completion of assigning New project IDs under RUSA 1.0 and RUSA 2.0 projects at excel sheet	28 th February 2021

100% completion of uploading of New Project IDs under RUSA 1.0 and 2.0 at PMS portal and DPRMS of RUSA Assam	2nd February 2021
Collection of Asset Creation (Master plan of institutions) reports from institutions under Higher Education Information System RUSA Assam	28th February 2021
Updating of institution data of Higher Education Information System for submission of proposals under RUSA 3.0	28th February 2021