


Monthly Action Plan of RUSA Assam



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	Finalization of Project History Report of RUSA 1.0 institutions and uploading of it in the RUSA portal	15 th January 2020
	Infrastructure Grants to Colleges	100% uploading of utilization data of RUSA 1.0 institutions at PMS portal	31 st January 2020
	Infrastructure Grants to Colleges	Release of matching State share to 48 colleges against the 3 rd installment of Central Share already released.	31 st January 2020
	Equity Initiatives	Release of Matching State share of 3 rd installment to 29 colleges under RUSA 1.0 component: "Equity Initiatives"	31 st January 2019
	Equity Initiatives	100% uploading of utilization data of RUSA 1.0 institutions at PMS portal	31 st January 2019
	Upgradation of Existing Degree Colleges to MDC	Release of Matching State share of 3 rd installment to 5 colleges under RUSA 1.0 component: Upgradation of Existing Degree Colleges to MDC	31 st January 2020
	Upgradation of Existing Degree Colleges to MDC	100% uploading of utilization data of RUSA 1.0 institutions at PMS portal	31 st January 2019
RUSA 1.0	New Professional Colleges	Finalization of Working estimate & soil testing report by Assam State Housing Board	31 st January 2020

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	100% uploading of data regarding utilization of non civil works at PMS portal	31 st January 2020
	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	Release of matching State share to 10 numbers of colleges against 1 st installment of Central Share	31 st January 2020
	Infrastructure grants to Universities	Release of matching State share to 2 institutions against 1 st installment of Central Share	31 st January 2020
	Infrastructure grants to Universities	Uploading of utilization data of Universities at PMS portal	31 st January 2020
	Equity Initiatives	Starting of construction at Girls Hostel at Arya Vidyapeeth College and Sibasagarh College by Assam State Housing Board	31 st January 2020
	Equity Initiatives	Release of matching State Share of 1 rd installment to 2 institutions	31 st January 2020
	Infrastructure Grants to Colleges	Release of matching State Share of 1 rd installment to 5 numbers of institutions	31 st January 2020
	Infrastructure Grants to Colleges	100% uploading of data against non-civil works 62 institutions at PMS portal	31 st January 2020
	Infrastructure Grants to Colleges	Release of 1 st installment of Central Share and matching State share to Madhabdev University	25 th January 2020

Other Important Matters	Planned Action to be taken	Tentative Date of Completion
	Fund tracker training for the RUSA 2.0 beneficiary institutions in 3 batches	25 th January 2020
	Workshop on Capacity building for Non- Accredited /Never Accredited Colleges of the State	31 st January 2020
	Finalization of Plan for Higher Education Information Centre with NIC	31 st January 2020
	Finalization of tender & printing of diary and table calendar of RUSA Assam for the year 2020	25 th January 2020
	Preparation of monthly plan for Ek Bharat Shrestha Bharat and sharing of it with MHRD Govt. of India	25 th January 2020

100% completion of GIS Mapping of 302 numbers of Provincialised Colleges of the State	31st January 2020
100% uploading of data in the Bill Register System of RUSA Assam	25th January 2020
Uploading of Citizen Charter of RUSA Assam in the RUSA website	25th January 2020
Preparation of RUSA 1.0 best practice , Student testimonial videos	31st January 2020
Finalization of RUSA portal (100% uploading of data)	31st January 2020