

MONTHLY ACTION PLAN OF RUSA ASSAM



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	Issue of Administrative Approval Letter and release of 3 rd instalment of Central share for RS Girls College, Womens' College Silchar, Dispur College, Margherita College and Paschim Guwahati College	13 th January 2021
	Infrastructure grants to Colleges	Follow up action for deposit of matching State share for 5 numbers of Colleges at RUSA Assam's account	30 th January 2021
	Infrastructure Grants to Colleges	Physical inspection of remaining 2 colleges who are eligible to get grants under RUSA 2.0	25 th January 2021

Equity Initiatives	Collection and submission of interest accrued reports	31 st January 2021
Equity Initiatives	100% utilization of the unspent fund and uploading of the UCs at PMS portal of RUSA Assam	20 th January 2021
Upgradation of Existing Degree Colleges to MDC	Collection of 100% UC and submission of project completion certificate of Sibsagarh Girls College	25 th January 2021
Erstwhile MDCs	Collection of UCs and project completion certificate for utilization of 2 nd instalment at Deithor, Kakopathar and Borkhola	31 st January 2020
Erstwhile MDCs	75% utilization of fund at remaining 4 numbers of MDCs	31 st January 2020
Professional Colleges	75% utilization of fund and follow up actions with PWD (B)	31 st January 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of
RUSA 2.0	Infrastructure grants to Universities	75% utilization of 1 st instalment by Dibrugarh University and Gauhati University and uploading of the same at PMS portal of RUSA Assam	31 st January 2021
	Equity Initiatives	75% utilization of fund released as 1 st instalment for 2 girls hostels at Sibsagarh College and Arya Vidyapeeth College	31 st January 2021
	Infrastructure Grants to Colleges	Collection of 75% UCs , processing of same and submission of project completion report to Ministry of Education.	31 st January 2021

	Infrastructure Grants to Colleges	Physical inspection of 15 numbers of colleges	31 st January 2021
	Infrastructure Grants to Colleges	100% record keeping of all DPRs and Administrative Approvals of RUSA 2.0 institutions at RUSA online systems	31 st January 2021
	Upgradation of Existing Degree Colleges to MDCs	75% UCs from 12 numbers of colleges . Physical inspection and submission of interest accrued report to Ministry. Submission of project completion report.	31 st January 2021
	Faculty Improvement	Issue of administrative approval letter and release of 1 st instalment of fund under RUSA 2.0 to HRDC GU	31 st January 2021
	New Model Degree Colleges	75% utilization of fund at Baksa, Udalguri and Dima Hasao	31 st January 2021
	New Model Degree Colleges	Follow up action with PWD (B) for speed up the construction works and to resolve the problem of earth filling at MDC Barpeta	31 st January 2021
	New Model Degree Colleges	Follow up action with PWD (B) for land quality issues at MDC Dhubri	31 st January 2021
Other Important Matters	Planned Action to be taken		Tentative Date of Completion
	Preparation of proposals for component, structure, projects under RUSA in the light of NEP for RUSA phase 3 and approval of it from Govt. of Assam and submission of it to Govt. of India		3 rd January 2021
	Arrangement of training on PMS and PFMS for colleges under RUSA 1.0 who has received fund recently		31 st January 2021

Finalization and approval of name for RUSA Assamese font	12th January 2021
Inauguration of RUSA E magazine 2nd Edition	12th January 2021
Plan and preparation of structure for integration of PMS, AAMS and DPRMS portal of RUSA Assam	20th January 2021
100% completion of Verification of project IDs under RUSA 1.0 and RUSA 2.0 at PMS portal of RUSA Assam	25th January 2021
Finalization of Research topics and collection of same for RUSA E Magazine 3rd Edition to be published on March 2021	31st January 2021
Statistical analysis of project wise data for RUSA 2.0 mid- term study	31st January 2021