

MONTHLY ACTION PLAN OF RUSA ASSAM



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	Collection of 100% utilization report for 3 rd installment from Womens' College Silchar, Dispur College, Margherita College and Paschim Guwahati College released on January 2021	31 st March 2021
	Infrastructure grants to Colleges	100% updating of new Project IDs at PMS portal of RUSA Assam and 100% maintenance of project wise data base.	15 th March 2021
	Infrastructure Grants to Colleges	Preparation of physical inspection report of those colleges for whom report was not received in the prescribed format	15 th March 2021

Infrastructure Grants to Colleges	Collection of outcome report from all institutions under RUSA 1.0 component- infrastructure grants to colleges	15th March 2021
Equity Initiatives	Uploading of all new project IDs at PMS portal of RUSA Assam	15th March 2021
Erstwhile MDCs	Collection of final bill from Erstwhile MDC Bihali and disposal of the same	15th March 2021
Erstwhile MDCs	Follow up action/ meeting with PWD (B) for 75% completion of works at South Salmara, Samaguri, Lahorighat and Katlichera	31st March 2021
Professional Colleges	For 75% utilization of fund follow up actions with PWD (B)	31st March 2021
Upgradation of Existing degree colleges to MDC	100% utilization of 3rd instalment fund by Sibsagarh Girls College and uploading of all new IDs at PMS portal of RUSA Assam	15th March 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure grants to Universities	Collection of 100% utilization of 1st instalment from Dibrugarh University and Gauhati University and submission of it to Govt. of India. Updating of UC data at PMS portal	31st March 2021
	Equity Initiatives	Assigning of new IDs and uploading of the same in the PMS portal of RUSA Assam	3rd March 2021
	Equity Initiatives	Follow up action with PWD for 75% utilization of fund at 2 girls hostels	15th March 2021

Infrastructure Grants to Colleges	Updating and verification of all new project IDs and project wise fund at PMS portal of RUSA Assam	3 rd March 2021
Infrastructure Grants to Colleges	Completion of physical inspect report of all RUSA 2.0 colleges	31 st March 2021
Upgradation of Existing Degree Colleges to MDCs	Overall 75% utilization of fund for 12 numbers of colleges and submission of the same to Ministry of Education, Govt. of India.	15 th March 2021
Upgradation of Existing Degree Colleges to MDCs	Updating and verification of project wise fund, IDs at PMS portal of RUSA Assam	3 rd March 2021
Faculty Improvement	75% utilization of fund released as 1 st instalment under RUSA 2.0 to HRDC GU	31 st March 2021
New Model Degree Colleges	Follow up action with PWD (B) for collection of running bills and submission of UCs to Ministry of Education. Govt. of India	10 th March 2021
New Model Degree Colleges	Follow up action with PWD (B) for earth filling matters at New MDC Barpeta and regarding quality of land at MDC Dhubri by PWD (B)	15 th March 2021
Other Important Matters	Planned Action to be taken	Tentative Date of Completion
	Convergence of data of DPRMS ,AAMS and PMS system of RUSA Assam	20 th March 2021
	Creation of system for uploading of physical inspection report at the institution wise page of PMS portal of RUSA Assam	28 th February 2021
	Workshop for improvement in NAAC Accreditation status of colleges of the State	31 st March 2021

Convergence between E- File Management System and PMS system of RUSA Assam	31st March 2021
Inauguration of E- Magazine 3rd Edition of RUSA Assam	31st March 2021
100% updating of NAAC accreditation data at NAAC system of RUSA Assam	10th March 2021
100% Collection and compilation of Asset report from all HE institutions	31st March 2021
100% integration of data of RUSA PMS 1 and PMS 2 for RUSA phase I	10th March 2021
Statistical analysis of different Higher Education data available at RUSA Assam and collection of Higher Education data for statistical analysis	31st March 2021
Publication of guideline for uploading of data at Asset Creation (Master plan of institutions) reports by institutions under Higher Education Information System RUSA Assam	3rd March 2021
Inauguration of Unicode Assamese Font under RUSA Assam	3rd March 2021
Maintenance of database of PMU of all RUSA beneficiary institutions	15th March 2021
Preparation of institution wise action plan for completion of different projects	15th March 2021
Maintenance of institution wise database of sanction dates of all RUSA beneficiary institutions	15th March 2021