

MONTHLY ACTION PLAN OF RUSA ASSAM



APRIL 2021

| Phase of RUSA | Name of the Components | Planned Action to be taken | Tentative Date of Completion |
|---------------|-----------------------------------|--|------------------------------|
| RUSA 1.0 | Infrastructure Grants to Colleges | Updating of all recently released fund details at PMS portal of RUSA Assam | 20 th May 2021 |
| | Infrastructure grants to Colleges | 100% overall utilization of fund under the component | 31 st May 2021 |
| | Equity Initiatives | 100% uploading of cent percent utilization data, evidence data, physical inspection data at PMS portal of RUSA Assam | 20 th May 2021 |
| | Equity Initiatives | 100% utilization of fund under the component and submission of the same to Ministry | 31 st May 2021 |
| | New MDCs | Follow up action/ online meeting with PWD (B) for 75% completion of works at Samaguri, Lahorighat and Katlichera | 31 st May |

| | | |
|--|--|---------------------------|
| New MDCs | Follow up action with DC South Salmara for sort out of the land issues | 31 st May |
| Professional Colleges | For Collection of UCs from 3 professional colleges follow up actions with PWD (B) | 20 th May 2021 |
| Upgradation of Existing degree colleges to MDC | 100% uploading of physical inspection report, evidence report, UCs, Advisory notes etc at the PMS portal of RUSA Assam | 20 th May 2021 |
| New MDCs | Updating of utilization data college wise at PMS portal of RUSA Assam | 20 th May 2021 |

| Phase of RUSA | Name of the Components | Planned Action to be taken | Tentative Date of Completion |
|---------------|---------------------------------------|---|------------------------------|
| RUSA 2.0 | Infrastructure grants to Universities | Collection of 100% utilization of 1 st instalment from Dibrugarh University and Gauhati University and submission of it to Govt. of India. Updating of UC data at PMS portal | 31 st May 2021 |
| | Infrastructure grants to Universities | All Asset record at Asset record system of RUSA Assam and uploading of project wise data at DPRMS and AAMS of RUSA Assam | 20 th May 2021 |
| | Equity Initiatives | Follow up action with PWD for 100% utilization of fund at 2 girls hostels and record of the same at PMS portal | 20 st May 2021 |
| | Equity Initiatives | Uploading of recent fund release data at PMS portal of RUSA Assam | 31 st May 2021 |
| | Infrastructure Grants to Colleges | Nearly 100% overall utilization of the fund under the component | 31 st May 2021 |

| | | |
|--|---|---------------------------------|
| Infrastructure Grants to Colleges | Updating of matching state share released data of Nowgong college, chaiduar college, DK College , BN college and Furkating college at PMS portal of RUSA Assam | 31st May 2021 |
| Infrastructure Grants to Colleges | Record of recently released fund of Haflong Govt. College at PMS Assam | 20th May 2021 |
| Upgradation of Existing Degree Colleges to MDCs | More than 75% utilization of fund for 12 numbers of colleges and submission of the same to Ministry of Education, Govt. of India. | 31st May 2021 |
| Upgradation of Existing Degree Colleges to MDCs | 100% record of project data at DPRMS and AAMS PMS of RUSA | 31st May 2021 |
| Upgradation of Existing Degree Colleges to MDCs | Updating of matching State share and central share release data at PMS portal of RUSA Assam for 12 numbers of Colleges | 31st May 2021 |
| Faculty Improvement | Intimation with Gauhati University for 75% utilization of fund released as 1st instalment under RUSA 2.0 to HRDC GU | 30th May 2021 |
| New Model Degree Colleges | Intimation with PWD (B) for sort out the problem of earth filling at MDC Baghbor and MDC Barpeta. | 29th May 2021 |
| New Model Degree Colleges | Collection of utilization bills of construction from PWD(B) at Baksa, Udalguri and Dima Hasao | 31st May 2021 |
| New Model Degree Colleges | Uploading of institution wise UC data at PMS | 31st May 2021 |

| Other Important Matters | Planned Action to be taken ↓ | Tentative Date of Completion ↓ |
|--------------------------------|--|--|
| | Convergence of data of DPRMS , AAMS and PMS system of RUSA Assam | 31st May 2021 |
| | Preparation and inauguration of analytical Report second edition of RUSA Assam | 31st May 2021 |
| | Updating of RUSA website | 20th May 2021 |
| | Publication of RUSA E- Magazine 3rd edition. | 10th May 2021 |
| | Preparation of ppt and reports for RUSA review meeting by HEM | 15th May 2021 |
| | 100% updating of data of all institutions at Asset record system of RUSA Assam | 31st May 2021 |
| | Intimation with Gauhati University for further updating of the Assamese fonts as per the signed MoA . | 20th May 2021 |
| | Intimation with Higher Education institutions of the State regarding preparation for RUSA 3.0 | 31st May 2021 |