

MONTHLY ACTION PLAN OF RUSA ASSAM



NOVEMBER, 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	100% utilization of fund released as 3 rd and 2 nd instalment by the colleges under the component and 100% utilization of 1 st instalment by 5 colleges. Follow up action with the colleges via telephone and written communications.	Follow up action 10 th November, 2021 & Completion 20 th November 2021
	Infrastructure Grants to Colleges	Physical inspection of RUSA activities at at least 10 numbers of institutions.	30 th November, 2021
	Equity Initiatives	100% utilization of fund released as 3 rd instalment under the component and uploading of the same at PMS portal. Follow up actions with the institutions via official letters and telephone.	Follow up actions 5 th November 2021 and completion 20 th November, 2021

New MDCs	Payment of Furniture bills at MDC Deithor, Borkhola and Kaziranga	30 th November 2021
New MDCs	Follow up action with DC South Salmara for resolving of court cases regarding land issues at South Salmara MDC	20 th November 2021
Professional Colleges	Follow up action with PWD (B) for atleast 25% utilization of fund at those colleges	20 th November, 2021
Upgradation of Existing degree colleges to MDC	100% utilization of 3 rd instalment by Sibsagarh Girls College and uploading of the same at PMS portal.	20 th November 2021
Upgradation of Existing degree colleges to MDC	Physical inspection at Sibsagarh Girls College , DHSK Commerce College and Lumding College for 100% utilization of fund.	30 th November, 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure grants to Universities	Follow up action for 100% utilization of 1 st instalment by Dibrugarh University and Gauhati University . Uploading of the same at PMS portal	15 th November 2021
	Equity Initiatives	Follow up action with PWD for 100% utilization of fund at 2 girls hostels and record of the same at PMS portal of RUSA Assam	25 th November 2021
	Infrastructure Grants to Colleges	100% uploading of institution level data at DPRMS of RUSA Assam for 69 colleges	15 th November 2021
	Infrastructure Grants to Colleges	Receipt of 2 nd instalment for 22 colleges	15 th November 2021

Infrastructure Grants to Colleges	Physical inspection at atleast 6 numbers of colleges and recording of it at RUSA online PIMS and outcome portal.	30 th November 2021
Infrastructure Grants to Colleges	Receipt of sanction of 2 nd instalment for 44 colleges from Ministry of Education, Govt. of India.	30 th November 2021
Upgradation of Existing Degree Colleges to MDCs	Follow up action for 100% utilization of fund by 12 numbers of colleges and submission of the same to Ministry of Education, Govt. of India.	30 th November 2021
Faculty Improvement	100% utilization of fund released for civil works and 50 % utilization of fund released for training purposes	30 th November 2021
New Model Degree Colleges	100% Uploading of UC data at PMS portal of RUSA Assam	10 th November 2021
New Model Degree Colleges	Collection of running bills from PWD (B) for MDC Udalguri, Dhubri and Dima Hasao and Barpeta	25 th November 2021
New Model Degree Colleges	Physical inspection at MDC Baksa	30 th November 2021
Other Important Matters	Planned Action to be taken ↓	Tentative Date of Completion ↓
	Opening of subsidiary accounts at all RUSA Implementing agencies	10 th November, 2021
	Mapping of State Nodel Agency Account	10 th November 2021
	Publication of RUSA E- Magazine 4 th edition	25 th November 2021

Collection of latest interest accrued data from all RUSA beneficiary institutions and preparation of zero balance account at all implementing agencies (beneficiary institutions)	25 th November 2021
Upgradation of MDC database new fields (ie SD money, GST, SGST FR etc data) at PMS of RUSA Assam	25 th November 2021
Completion of 4 numbers of application software in assamese language	15 th November 2021
Completion of data entry by colleges at RUSA Assam's online Assamese portal “NAAC দস্তাবেজ ব্যবস্থাপনা প্রণালী”	15 th November 2021
Daily Report monitoring of minimum 20 colleges under different components under RUSA 1.0 and RUSA 2.0	30 th November 2021
Preparation and application of software for convergence of DPRMS, AAMS and PMS portal of RUSA Assam for RUSA 3.0	15 th November 2021
Completion of report from PWD (B) regarding loading capacity (G+3) at RUSA Assam's building	15 th November 2021
Repairing of all electronic items and installation of locks and L- bows at all toilets of RUSA building	15 th November 2021