


Monthly Action Plan of RUSA Assam



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to colleges	100% utilization of fund released as 3 rd installment and submission of UC in the prescribed format to Ministry of Education.	30 th November, 2020
	Erstwhile MDC	Payment of bills against remaining 7 numbers of Erstwhile MDCs. Coordination with concerned DCs for supply of furniture at 4 numbers of MDCS	30 th November, 2020
	Infrastructure Grants to Colleges	100% uploading of utilization data at PMS portal of RUSA Assam.	30 th November, 2020
	Infrastructure Grants to Colleges	Collection of detail DPR and release of 3 rd installment to 4 numbers of Colleges. Release of 1 st installment to MDKG College	15 th November, 2020

Equity Initiatives	100% utilization of grants released under RUSA 1.0 and uploading of the same at the PMS portal of RUSA Assam. Also completion of physical inspection.	30 th November, 2020
Upgradation of Existing Degree Colleges to MDC & Infrastructure grants to Colleges	Physical inspection of 75% utilization of fund . Also 100% utilization of the fund under the component.	30 th November, 2020
New Professional Colleges	25% Completion of civil works by PWD(B) at 3 Professional Colleges under RUSA 1.0	30 th November, 2020

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of
RUSA 2.0	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	75% utilization of overall fund and uploading of the same at PMS portal	30 th November, 2020
	Infrastructure grants to Universities	100% utilization of fund released as 1 st installment to Dibrugarh University & Gauhati University and uploading of the same at PMS	30 th November, 2020
	Equity Initiatives	25% completion of works at 2 girls' hostels at Arya Vidyapeeth College and Sibsagarh College	31 st November, 2020
	Infrastructure Grants to Colleges	75% overall utilization of fund by 69 numbers of colleges and uploading of the same in the PMS portal of RUSA Assam and submission of the same to Ministry	30 th November, 2020
	Infrastructure Grants to Colleges and Upgradation of Existing Degree Colleges to MDCs	Receive of 2 nd instalment for colleges for which 75% UC of 1 st instalment have been submitted to Ministry of Education. Submission of project completion certificates.	30 th November, 2020

Faculty Improvement	Release of 1st instalment of Central Share to UGC- HRDC Gauhati University	20th November, 2020
New Model Degree Colleges	Collection of 25% UC of construction at New MDC, Dhubri , Dima Hasao and Baksa	30th November, 2020
Other Important Matters	Planned Action to be taken	Tentative Date of Completion
	Organization of online workshop for Never Accredited/ Non Accredited colleges of the State	30th November , 2020
	100% uploading of NAAC related data data of all higher education institutions of the State at the portal	20th November, 2020
	Preparation of database institution wise database on utilization of fund under RUSA 1.0 and RUSA 2.0	It will be a continuous process
	100% Record keeping of all database on sanction orders under RUSA 1.0 & 2.0 on Excel Sheet	30th November, 2020
	Finalization and uploading and inauguration of E – Magazine – Progya, 2nd Edition of RUSA assam.	30th November, 2020
	Installation of 10 KW solar panel at the RUSA Assam building	30th November 2020