

MONTHLY ACTION PLAN OF RUSA ASSAM



OCTOBER 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	Verification, placing, issue of approval letter for proposals submitted by colleges for unspent amount and 100% overall utilization by all colleges of RUSA 1.0 under the component. (Excluding MDKG College).	12 th Oct 2021
	Infrastructure Grants to Colleges	100% uploading of data at DPRMS of RUSA Assam	25 th Oct 2021
	Infrastructure Grants to Colleges	Physical inspection at at least 6 numbers of colleges and uploading of data at PIMS and outcome system	30 th Oct 2021
	Infrastructure grants to Colleges	75% overall utilization of fund by MDK Girls' college	12 th Oct 2021

Equity Initiatives	100% utilization of fund all institutions under the component and uploading of same at PMS portal of RUSA Assam.	12 th Oct 2021
New MDCs	Payment of bills for MDC Borkhola, and Deithor. 100% utilization of fund at MDC Borkhola, Kakopathar and Deithor, Behali and Eraligool	20 th October 2021
New MDCs	For resolving of court cases regarding land at South Salmara by the concern DC and follow up action by RUSA Assam	20 th October 2021
Professional Colleges	Follow up action with PWD (B) for speed up of construction works at Engineering colleges at Nalbari, Nagaon and Udalguri. Atleast 25% utilization of fund at those colleges	25 th October 2021
Upgradation of Existing degree colleges to MDC	100% utilization of 3 rd instalment by Sibsagarh Girls College	20 th October 2021
Upgradation of Existing degree colleges to MDC	Physical inspection at at least 4 numbers of institutions and uploading of same at PIMS and outcome report.	30 th October 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure grants to Universities	Follow up action for 100% utilization of 1 st instalment by Dibrugarh University and Gauhati University and submission of it to Govt. of India. Updating of UC data at PMS portal	25 th Oct 2021
	Equity Initiatives	Follow up action with PWD for 100% utilization of fund at 2 girls hostels and record of the same at PMS portal of RUSA Assam	25 th October 2021
	Infrastructure Grants to Colleges	100% uploading of institution level data at DPRMS of RUSA Assam for 69 colleges	10 th October 2021

Infrastructure Grants to Colleges	Receipt of 2nd instalment for 22 colleges and issue of Administrative Approval and release of fund to those colleges.	25th October 2021
Infrastructure Grants to Colleges	Physical inspection at atleast 6 numbers of colleges and recording of it at RUSA online PIMS and outcome portal.	30th October 2021
Infrastructure Grants to Colleges	Follow up action for 100% utilization of fund by Madhabdev University	25th October 2021
Infrastructure Grants to Colleges	Processing of files for spending of unspent amount by colleges and 100% utilization of fund by 68 colleges	30th October 2021
Infrastructure Grants to Colleges	Receipt of sanction of 2nd instalment for 44 colleges from Ministry of Education, Govt. of India.	15th October 2021
Infrastructure Grants to Colleges	Preparation of calculation for issue of Administrative Approval for 64 institutions which were already proposed for 2nd instalment	25th October 2021
Upgradation of Existing Degree Colleges to MDCs	Follow up action for 100% utilization of fund by 10 numbers of colleges and submission of the same to Ministry of Education, Govt. of India.	30th October 2021
Upgradation of Existing Degree Colleges to MDCs	Follow up action for 75% utilization of fund by Lumding College and DHSK Commerce College	25th October 2021
Faculty Improvement	Verification of proposal received from HRDC Gauhati University for Teachers Training and approval of the same	15th October 2021

New Model Degree Colleges	Payment of bills for MDC Barpeta. 75% utilization of fund at MDC Barpeta.	10 th October 2021
---------------------------	---	-------------------------------

New Model Degree Colleges	Collection of running bills from PWD (B) for MDC Udalguri, Dhubri and Dima Hasao	25 th October 2021
---------------------------	--	-------------------------------

New Model Degree Colleges	Physical inspection at MDC Baksa	30 th October 2021
---------------------------	----------------------------------	-------------------------------

Other Important Matters

Planned Action to be taken	Tentative Date of Completion
↓	↓
Completion of software for RUSA salary preparation, testing of it and inauguration of it.	10 th October 2021
100% uploading of data at DPRMS of RUSA Assam under all components of RUSA 1.0 and 2.0.	10 th October 2021
Publication of RUSA E- Magazine 4 th edition	30 th October 2021
Preparation of database for Higher Education Plan for RUSA 3.0	30 th October 2021
Completion of RUSA 2.0 outcome (Mid term) study report.	30 th October
Follow up action with the students who had come for their internship at RUSA office.	30 th October 2021
Collection of latest interest accrued data from all RUSA beneficiary institutions and preparation of zero balance account at all implementing agencies (beneficiary institutions)	15 th October 2021
Upgradation of MDC database new fields (ie SD money, GST, SGST FR etc data) at PMS of RUSA Assam	30 th October 2021
Solution of problems of incomplete projects under RUSA 1.0 at Gauhati University. Physical verification of data.	10 th October 2021
Solution of problem at DK college regarding misuse of RUSA 1.0 and 2.0 fund and follow up action.	20 th October 2021
Daily Report monitoring of minimum 40 colleges under different components under RUSA 1.0 and RUSA 2.0	30 th October 2021