




Monthly Action Plan of RUSA Assam



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to colleges	75% utilization of fund released as 3 rd installment and submission of UC in the prescribed format to Ministry of Education.	31 st October, 2020
	Erstwhile MDC	Payment of the bills against construction at PDDUAM Dalgaoon and Eraligool.	31 st October, 2020
	Infrastructure Grants to Colleges	100% uploading of utilization data at PMS portal of RUSA Assam.	31 st October, 2020
	Infrastructure Grants to Colleges	Collection of abstract of DPR for release of 3 rd installment and Issue of Administrative Approval letter to 5 numbers of colleges.	15 th October, 2020

	Equity Initiatives	100% utilization of grants released under RUSA 1.0 and uploading of the same at the PMS portal of RUSA Assam	31 st October, 2020
	Upgradation of Existing Degree Colleges to MDC	100% utilization of grants released under RUSA 1.0 , Sibsagarh Girls College & DKD College and uploading of the same at the PMS portal of RUSA Assam and submission of the same to Ministry of Education.	31 st October, 2020
	New Professional Colleges	Completion of tender by PWD B for starting of preliminary works at 3 Professional Colleges under RUSA 1.0	31 st October, 2020
	Infrastructure grants to colleges & Upgradation of Existing Degree Colleges to Model Degree Colleges	Physical Inspection of Colleges where 75% or more percentage of fund have been utilized.	31 st October, 2020
Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of
RUSA 2.0	Upgradation of Existing Degree Colleges to MDC under RUSA 2.0	50% utilization of overall fund and uploading of the same at PMS portal	31 st October, 2020
	Infrastructure grants to Universities	75% utilization of fund released as 1 st installment and 100% uploading of the same in the PMS portal of RUSA Assam.	31 st October, 2020
	Equity Initiatives	Issue of work order and starting of preliminary works at 2 girls' hostels at Arya Vidyapeeth College	31 st October, 2020
	Infrastructure Grants to Colleges	100% utilization of fund by 15 numbers of colleges and uploading of the same in the PMS portal of RUSA Assam and submission of the same to Ministry	31 st October, 2020

	Infrastructure Grants to Colleges	Submission of Project completion certificate to Ministry of Education for the colleges who have already completed 75% utilization of fund and UC already submitted to Ministry .	31 st October, 2020
	Faculty Improvement	Uploading of DPR at DPRMS and creation of project IDs and issue of Administrative Approval for release of 1 st instalment of Central	25 th October, 2020
	New Model Degree Colleges	Starting of preliminary works at MDC Baksa, Udalguri and Dima Hasao	31 st October, 2020
Other Important Matters	Planned Action to be taken		Tentative Date of Completion
			
	Finalization of names of the Assamese software and approval of the same by the Government		31 st October, 2020
	Preparation of software to keep record of data on NAAC Accreditation status of Higher Education Institutions of the State and uploading of the data at the portal		15 th October, 2020
	Preparation of database institution wise database on utilization of fund under RUSA 1.0 and RUSA 2.0		31 st October, 2020
	Preparation of database for all release & utilization of fund based on PMS portal of RUSA Assam		31 st October, 2020
	Record keeping of all database on sanction orders under RUSA 1.0 & 2.0 on Excel Sheet		31 st October, 2020
	Finalization of research topics and collection of articles , write-ups and Editorial works for E – Magazine 2 nd Edition.		31 st October, 2020
	Print out and binding of E- Magazine 1 st Edition of RUSA Assam		15 th October, 2020
	Organization of online workshop for sensitization of Colleges		15 th October, 2020
	Electricity connection, procurement of furniture, installation of blinds, intercom, CC camera, tile fitting at stairs and shifting to the 1 st floor of RUSA Assam building		15 th October, 2020