

MONTHLY ACTION PLAN OF RUSA ASSAM



SEPTEMBER 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	100% utilization of fund by Majuli College, Dhemaji Commerce College and JB College	30 th September 2021
	Infrastructure grants to Colleges	75% overall utilization of fund by MDK Girls' college	30 th September 2021
	Infrastructure grants to Colleges	100% utilization of 3 rd instalment by RS Girls college, Dispur College, Paschim Guwahati College, Womens' College Silchar Margherita College and Digboi College	20 th September 2021
	Infrastructure grants to Colleges	100% utilization of second instalment by Diphu Govt. College and 100% utilization of 3 rd instalment by MC College, Naharkatia and Chilarai College	20 th September 2021

Equity Initiatives	100% utilization of fund by Jorhat Engineering College, Digboi College, Gurucharan College, SS College, DR College, ADP College, PB College, Birjhora Mahavidyalaya, Cotton University, Gauhati Commerce College, Hojai College, Kokrajhar Govt. College and submission of the same to Govt. of India	20 th September 2021
New MDCs	Coordination with PWD (B) for speeding up the civil works at MDC Samaguri, Lahorighat and Katlichera	20 th September 2021
New MDCs	Follow up action with PWD (B) for 100% utilization of fund at MDC Behali, Eraligool, Borkhola, Deithor, Kakopathar and collection of running bills from PWD (B)	30 th September 2021
New MDCs	For resolving of court cases regarding land at South Salmara by the concern DC and follow up action by RUSA Assam	20 th September 2021
Professional Colleges	Follow up action with PWD (B) for speed up of construction works at Engineering colleges at Nalbari, Nagaon and Udalguri	20 th September 2021
Upgradation of Existing degree colleges to MDC	Follow up action with PWD (B) for 100% utilization of fund by Sibsagarh Girls College	30 th September 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure grants to Universities	Collection of 100% utilization of 1 st instalment from Dibrugarh University and Gauhati University and submission of it to Govt. of India. Updating of UC data at PMS portal	30 th September 2021
	Equity Initiatives	Follow up action with PWD for 100% utilization of fund at 2 girls hostels and record of the same at PMS portal of RUSA Assam	30 th September 2021
	Infrastructure Grants to Colleges	Follow up action for utilization of unspent balance by 4 numbers of institutions out of 22 colleges for which fund already released by Ministry	30 th September 2021

Infrastructure Grants to Colleges	To achieve overall utilization of the fund under the component 95%	20th September 2021
Infrastructure Grants to Colleges	Follow up action for 100% utilization of fund by 21 numbers of colleges	25th September 2021
Infrastructure Grants to Colleges	Follow up action for 90% utilization of fund by 17 numbers of colleges	25th September 2021
Infrastructure Grants to Colleges	Follow up action for 75% utilization of fund by Madhabdev University, Haji Anfor Ali College, HCDG Colleghe and Lakhimpur Girls College	25th September 2021
Upgradation of Existing Degree Colleges to MDCs	Follow up action for 100% utilization of fund by 10 numbers of colleges and submission of the same to Ministry of Education, Govt. of India.	30th September 2021
Upgradation of Existing Degree Colleges to MDCs	Follow up action for 75% utilization of fund by Lumding College and DHSK Commerce College	30th September 2021
Faculty Improvement	Collection of proposal from HRDC for teachers training and Physical verification of civil works under RUSA at HRDC Gauhati University	20th September 2021
New Model Degree Colleges	Intimation with PWD (B) for revised estimate of earth filling at MDC Baghbor and MDC Barpeta.	20th September
New Model Degree Colleges	Collection of running bills from PWD (B) for MDC Udalguri, Dhubri and Dima Hasao	20th September 2021

Other Important Matters	Planned Action to be taken	Tentative Date of Completion
	↓	↓
	Completion of the software for Higher Education Information System under RUSA Assam	30th September 2021
	Data entry of atleast 50 numbers of institutions at HEIS of RUSA Assam	30th September 2021
	Publication of RUSA E- Magazine 4th edition	30th September 2021
	100% updating of data at NAAC Accreditation Management System of RUSA Assam	15th September 2021
	100% updating of higher education institution database at RUSA Assam's portal	15th September 2021
	100% updating of data at Sanction order management system of RUSA Assam	15th September 2021
	100% updating of institution level proposals at DPRMS system of RUSA Assam	15th September 2021
	Submission of proposal to Govt. of India for further release of fund under RUSA 1.0 and 2,0	15th September 2021
	Opening of SNA Account and finalization of MoA with Canara Bank	15th September 2021
	Renovation of conference hall of RUSA Assam at the second floor of the building and inauguration of it	20th September 2021