

MONTHLY ACTION PLAN OF RUSA ASSAM



AUGUST 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	75% utilization of fund by Majuli College, Dhemaji Commerce College and JB College	15 th August 2021
	Infrastructure grants to Colleges	Coordination with MDKG college for 100% utilization of non civil works and follow up action with PWD(B) to speed up the civil works for 75% completion	25 th August 2021
	Infrastructure grants to Colleges	100% utilization of 3 rd instalment by RS Girls college, Dispur College, Paschim Guwahati College, Silchar College and Margherita College	15 th August 2021
	Infrastructure grants to Colleges	Correction of discrepancies at Digboi college regarding selection of executing agency	10 th August 2021

Infrastructure grants to Colleges	100% utilization of unspent amount of RUSA 1.0 colleges by collecting proposal, issuing approval letters etc	10 th August 2021
Equity Initiatives	100% utilization of fund under the component and submission of the same to Ministry. Uploading of the same at PMS of RUSA Assam	15 th August 2021
New MDCs	Payment of bills for MDC Amjonga and Kakopathar and submission of the same to Govt. of India	2 nd August 2021
New MDCs	Collection of running bills from PWD (B) for MDC Bihali and Eraligool	15 th August 2021
New MDCs	Updating of utilization data college wise at PMS portal of RUSA Assam	6 th August 2021
Professional Colleges	For Collection of 75% UCs by October 2021 from PWD (B) regarding 3 professional colleges follow up actions with PWD (B)	10 th August 2021
Upgradation of Existing degree colleges to MDC	100% utilization of fund by Sibsagarh Girls College: Issue of letters, follow up actions for collection of the same	15 th August 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure grants to Universities	Collection of 100% utilization of 1 st instalment from Dibrugarh University and Gauhati University and submission of it to Govt. of India. Updating of UC data at PMS portal	20 th August 2021
	Infrastructure grants to Universities	Recording of all civil data at Asset record system of RUSA Assam and uploading of project wise data at DPRMS and AAMS of RUSA Assam	15 th August 2021
	Equity Initiatives	Follow up action with PWD for 100% utilization of fund at 2 girls hostels and record of the same at PMS portal of RUSA Assam	30 th August 2021

Infrastructure Grants to Colleges	Inspection at DK College Mirza for verification of discrimination of civil works	15 th August 2021
Infrastructure Grants to Colleges	Collection, verification approval of unspent balance with 69 colleges	15 th August 2021
Infrastructure Grants to Colleges	100% utilization of fund by 69 colleges and updating of the same at PMS portal	31 st August 2021
Infrastructure Grants to Colleges	Coordination, issue of advisory notes and follow up actions for uploading of recent project completion photographs for 69 numbers of colleges	31 st August 2021
Infrastructure Grants to Colleges	Collection and submission of 100% UC to Ministry of Education for 57 Colleges under the component	31 st August 2021
Infrastructure Grants to Colleges	Follow up action for receipt of second instalment of 22 colleges at RUSA account	20 th August 2021
Infrastructure Grants to Colleges	Preparation of Administrative approval and sanction orders for release of second instalment to 22 colleges .	15 th August 2021
Infrastructure Grants to Colleges	Follow up action with Govt of India for release of second instalment to 96 colleges and universities who had utilized 75% of CS and SS of first instalment	5 th August 2021
Upgradation of Existing Degree Colleges to MDCs	100% utilization of fund for 12 numbers of colleges and submission of the same to Ministry of Education, Govt. of India.	31 st August 2021
Upgradation of Existing Degree Colleges to MDCs	Collection and approval of proposal for unspent amount at 12 numbers of colleges	31 st August 2021

Faculty Improvement	Verification of proposal submitted for faculty training programmes by HRDC and collection of running bills for civil works from Gauhati University	15 th August 2021
New Model Degree Colleges	Intimation with PWD (B) for revised estimate of earth filling at MDC Baghor and MDC Barpeta.	15 th August 2021
New Model Degree Colleges	Collection of running bills from PWD (B) for MDC Udalguri, Dhubri and Dima Hasao	20 th August 2021
New Model Degree Colleges	Updating of institution wise UC data at PMS	10 th August 2021

Other Important Matters

Planned Action to be taken	Tentative Date of Completion
↓	↓
Convergence of data of DPRMS , AAMS and PMS system of RUSA Assam	31 st August 2021
Finalization, data entry and inauguration of Higher Education Information System of RUSA Assam	15 th August 2021
Selection of research topic for students, collection of articles and Publication of RUSA E- Magazine 4 th edition	31 st August 2021
Preparation of ppt and reports for RUSA review meeting by HCM	15 th August 2021
100% updating of data of all institutions at Asset record system of RUSA Assam	15 th August 2021
Intimation with Higher Education institutions of the State regarding preparation for RUSA 3.0	15 th August 2021