

MONTHLY ACTION PLAN OF RUSA ASSAM



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Universities, Infrastructure Grants to Colleges, Upgradation of Existing Degree Colleges to New MDCs, New MDC, Equity Initiatives, Professional Colleges etc:	Finalization of data collection regarding Outcome Study of RUSA 1.0 & Preparation of Report by TSG RUSA	15 th October 2019
		100% Uploading of data at Project Monitoring system of RUSA Assam	25 th October 2019
		Processing of Project History Report.	10 th October, 2019
		Submission of physical inspection report & UCs of RUSA 1.0 Colleges: R.S. Girls College, Women's College Silchar. Diphu Govt. College in MHRD format	15 th October, 2019
		50% utilization of 3 rd installment fund of 48 colleges under component Infrastructure grants to Colleges	30 th October, 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure Grants to Colleges	Processing & verification of DPRs of 66 numbers of Colleges which were approved for grants by MHRD Govt. of India during 13 th & 15 th PAB.	25 th October, 2019
		Collection of 50% utilization certificate of Non- Civil works of 67 colleges under RUSA 2.0	15 th October 2019
		Collection and verification of DPRs from Madhabdev University and Haflong Govt. College	25 th October 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Faculty Improvement	Collection and submission of DPR of Academic Staff College, Gauhati University to MHRD Govt. of India	15 th October 2019
	Infrastructure Grants to Universities	Collection of 1 st Action taken report from Dibrugarh University & Gauhati University	15 th October 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Professional Colleges	Starting of preliminary works of Professional Colleges	25 th October, 2019
		Selection of alternate campus of Professional Colleges at Udalguri District	15 th October, 2019

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Erstwhile MDC	Payment of bills against PDDUAM Tulungia	20 th October 2019
		Payment of bills of Additional works at PDDUAM Amjonga	20 th October, 2019
		Handing over of land by PWD (B) at PDDUAM Borkhola	20 th October, 2019

